Preserve

G.R.S. IX—5]

Previous references. 192 (LB) **File No.** 42—22

Serial Nos. 12 & 17

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. ~~two~~

Part B for September 1923

SUBJECT

Revised Estimate amtg to Rs 56,700/- for opening out a road from Hatteraniyawa to Cheenaraeyapattuwa

---

8 & 17 To the Chief Engr for Irrigation
" Dy Comr. Negombo
" Comptroller to Govt
L 2317 - 19 & 21. 9. 23.
Sanctions the revised Estimate.

M K Dawson
28/11/23

G. R. S. 711] 1922.

GENERAL AND REVENUE SECRETARIAT.

(Road)

NOTES

File No. 42—2

FILE HEADING.

Estimate for roads, Hassan District

From

The Chief Engr for Roads & Buildings

No. B. 1825 Dated 22.12.1922 Received 8.1.23

Secy. No. 3152 Enclos. 1 (set of Estimates, plans & Ord. Resn) Spare Copies. Serial No. 12

BRIEF ABSTRACT OF LETTER.

Forwards for sanction a revised Estimate for Rs. 56,700/- and signed Rules & Orders for opening out a road from Holenarasipur to Channarayapatna in lieu of the original Estimate sanctioned for Rs. 41570 together with the necessary resolution of the Board re increased charge involved

NOTES AND ORDERS.

30,000 Bridge
40,690 Road
70,690 Total
85345

1) For this work as per original Estimate and for a bridge in the former originally estimated to cost only Rs. 130000 the Board was permitted to raise a single loan for Rs. 85,000 in G.O. no. 1112-4 / LS. 55-17-4 of 17.1.1918 for financing the parts of cost in respect of the said works viz. Rs. 70000 & Rs. 15000 respectively

NOTES—First Sheet.

(2

G. R. S. III-2]

General and Revenue Secretariat. | L.S. File No. 42 of 1922

Serial No.

158716
56700
215416
2
107708

1) A small revised Estimate for Rs. ~~156700~~ 158716 having been already separately received for the bridge work for sanction of Govt., the same is now under the D.F.N. Stage. Thus the D.B.D has now to print an increased quota of Rs. 107,708 for the said 2 works. And the amount raised by the D.B.D.'s Debenture Loan for the original quota of Rs. 85000 is only Rs. 74500. The D.B.D is, however, agreeable to meet the excess in the case also as in the case of the bridge. The D.B.D has yet to print about Rs. ~~10000~~ 10000 for the road works towards its quota (after including the allotment of Rs. 10,000 made therefor in the current year's budget) but it is not clear how it would be met. The Board has a large surplus balance for 22-23 as noted in below. the margin and perhaps the balance of quota required be met therefrom

O.B.		164927
Receipts		101060
	total	265987
Expd		170735
C.B.		95252

95252

3) It is also seen from para 3 of P.V.D. that the works is already under progress and that a major portion of the State Roads quota has already been paid & expenditure incurred therefrom hence a further provision of Rs. 3000 is fair to be made in the State Road Budget for 22-23 towards the balance

NOTE—Contn. sheet.

3152

3

G. R. S. III-2]

General and Revenue Secretariat.

LB File No. 42 of 1922

Serial No.

Encl:
19 Plans +
2 tracings also
Post-ch. Secretariat
Letter etc.

of what guide block is at present payable & how.

4) The necessity for the revision of the original Estimate is explained in the Report accompanying the Section of the Estimate & the Comparative Statements relating thereto furnished by the Ch. Engr.

5) Submitted with draft Sanction.

CEK
6.2.23

29/1/23

Second Member 6) Approved

14/2 14/2/23

7) This is a Scheduled matter as the estimate exceeds Rs 25,000. (vide clause XX of the Rules Schedule appended to the Council Rules of Business & may be moved by Revenue Member.

CEK
23.2.23

Rev: Sec:)

8) Has the file about the Supply of water & Firewood from Ayakudi been sent back?

24/2/23

CEK
26.2.23

9) It is still with the Revenue.

27/2/23 Rev: Sec:)

CEK
27.2.23

Approved. Please return the draft-book with the record.

CEK

LOCAL & MUNICIPAL BRANCH

5076
7.2.23

NOTE—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat.

File No. 42 of 19

Serial No.

10) It has come to my notice that the question of water supply to the Sivaganga Palace Extension was not treated as a Council matter. The estimate was sanctioned by the First Member and the Dewan and submitted to His Highness the Maharaja. (Rev: Sec:)

1.3.23.

11) The question of water supply to the Sivaganga Palace Extension was not treated as a Council matter. The estimate was sanctioned by the First Member and the Dewan and submitted to His Highness the Maharaja. (Rev: Sec:)

1.3.23.

12) A draft approved by the Second Member is submitted. (Dewan)

1/3/23

13) Words are not clear. — Have the 2 words like full rich what, the commencement of at-

2

3/3 3/3/23

DEWAN'S OFFICE.
Recd. on MAR 1 1923
Reg. No. 5719

NOTE—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat

File No. 42 of 1922

Serial No. 14

A revised estimate amounting to Rs. 1,58,716 for the construction of a bridge near Porur has been sanctioned in G.O. No. 5965-7 P.W. dated 22.2.23 & the Chief Engr. has been requested to provide for the Govt share of the cost viz Rs 19,358 (nearly) in the PWD budget of 1924-25 if it is not possible to do so in the budget of 1923-4.

2/ The Govt share of the cost is connected with the opening out of a road from Tole Nawabpur to Chennavarapalem with about Rs 25,350 odd. It is stated in the PWD that a sum of Rs 20640 has already been expended for this work out of State funds & that a provision of Rs 3000 is still available for it in the P.W. Budget estimate for the current year. A further sum of Rs 4710 ~~5000~~ has to be provided for in the PWD budget of the next year on this account. The Commitment of Govt on both the above items is about Rs 19,708 ~~out of~~ ~~which~~ Rs 20640 is reported to have ~~less~~ already been expended and a further sum of Rs 3000 provided in the current year's P.W.D budget for the road work leaving a balance of Rs 84,068 still to be provided for by Govt.

according to the revised estimate now to be sanctioned.

11/9/23

Rev. Sec.

12.3.23

G. R. S. III-2]

315-2

General and Revenue Secretariat.

File No. 42 of 1922

Serial No.

6160
17.3.23

DEWAN'S OFFICE.
Recd. on MAR 20 1923
Reg. No. 5489

1/ Second Member
Dewan

Subs. 4/17/3/23
18/3 4.20.3.23
20.3.23

2/ G.I.R. is receiving calls
for the
the works mainly to
find the balance
Highway Purposes when 1/2

Z.S. 4/9/4/23
9.4.23

3/ D.F.N. subs. The Dt Bd. was authorised to raise a debenture loan for meeting the Board's moiety of the cost of the road as well as of the bridge over the Hemavati near Sosur. The Dt Bd's quota will therefore be met partly from the loan raised & partly from the accumulated balance at the credit of the Board.

14/4

4/ A D.F.N. is put up for approval

Second Member

21.5.23

Rec'd 3/4/23
Passed B/F
1523
523/215

5/ Subs
Sanctioned
Sd
22/5/23

NOTE—Contn. sheet.

Put up S.N.
22-5-23

22/5/23

G. R. S. III-2]

General and Revenue Secretariat.

The File No 42 of 19 22

315/7

Serial No. 21

Submitted with a DSN.

PS 22/5/23 Revised

CEB 22.5.23.

27 & D.S. Withdrawn

dl/30/5/23

2) I'd like to know if any of May has been incurred there is no charge specifically made from State funds towards Cow Thereof but the estimate does refer further scrutiny

Needs what the loan actually raised what the balance no further longer / on financing the Scheme has been made

4

7-5

14/31

CEB 31.5.

24/ Kind reference is invited to para 3 of

NOTE.—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat.

File No. 42 of 19 22

Serial No.

para 3 of the P.W.D. wherein it is stat
that the outlay of the work up to the en
of June 1922 is Rs. 29,022, the major po
tion of which being given from State fun
Besides a sum of Rs. 3,000 is said to
still available in the current year's
State budget for this work.

2) The actual amount of loan raise
by the Dt B^d for this work & for the
construction of a bridge over Hemavat
near Porur is Rs. 74,500. A further sum
of Rs. 10000 is said to be still availab
in the current year's Dt B^d budge
besides the amount they have alrea
advanced. The work is also reporte
to be in progress.

3) It is not perhaps possible to sto
the work at this stage & the
amount already provided for in the
State & Dt B^d budgets viz Rs. 13,000 w
lapse at the end of the month.

4) If ordered the file may be referr
to the P.W.D. for a further scrutiny o
the estimates & for furnishing the inform
PS 1/6 KS about outlay upto date called for by the Revenu
in his order dated 31st May ps.

S. Rev. Sec: 1/6 Left this to
Asst Mukundan 21/6/23

C.S.
1.6.23.

NOTE—Contra sheet.

G. R. S. III-2]

3152 (9)

General and Revenue Secretariat.

File No. 112 of 1922

Serial No.	
29	Forwarded with compliments to the Chief Engineer, PWD, Roads & Buildings, for kindly furnishing the information required in the Devaico minute dated 31.82 May 23 above

By order
C.R. Rama Rao
Jr Revenue Secretary to Govt

4.6.23.

REVENUE & JUDICIAL SECRETARIAT
-5 JUN 1923
LOCAL SELF GOVT BRANCH

2v 1148-N

96 dated 6-6-23
PWD

NOTE—Contn. sheet.

5915
(10

G. R. S. III-2,

General and Revenue Secretariat.

File No. 62 of 19

485

Serial No.

U.O.S. 96/P.W.D. Dt 6th July 1923

30) Returned, with compliments, to the Secretary to Government, Revenue Department-

31) 2. The revised estimate for the work amounting to Rs. 56,700 has been checked in this office and it is in order-

6 JUL 1923

32) 3. The outlay on the work up to end of May 1923 is Rs. 29,872 as detailed below:-

Head of Service	Outlay to end of June 1922	Outlay to end of May 1923	Total.
	Rs.	Rs.	Rs.
State Fund.	20,641	858	21,499
District Fund.	8,372	1	8,373
Total.	29,013	859	29,872

33) 4. The moiety of cost to be borne by State Fund as per revised estimate now under disposal is ---- Rs. 28,350; against this an outlay of Rs. 21,499 has been incurred up-to-date. The State Fund share of cost yet to be worked out is (Rs. 28350-Rs. 21,499) Rs. 6,851-

36) A sum of Rs. 2,000 has been provided for the work in the Public Works Budget Estimates for the year 1923-24. The work will be kept going with this amount and the District Board contribution for the year-

6 JUL 1923 GENERAL SECRETARIAT GOVT. SELF GOVT. BRANCH.

K. R. Seshachar

Ag. Chief Engineer of Mysore Roads and Buildings.

NOTE—Contn. sheet.

T.R.S./5-7.

5-915

(11)

G. R. S. III-2]

General and Revenue Secretariat.

File No. 42 of 19 22

Serial No.

35.

Refer Para 28.

Rev. Sec.)

CSK 7.7.23

Ref. Para 23

25-9 10.7.23

First Member

J. Dessin

CJ 9/7/23

CSK 9.7.

Ref. proposed hospital grade in Military Medical Branch (Dental) for Lt. Mark Lee revised establishment 4 Lance Sergeants.

[illegible] 11/7 11/7/23

[illegible] 11.7.23

[illegible] 4/6

[illegible] 4/6

[illegible] 4/6

Final Note by the Second Member of Council.

(12

Subject:—

Revised Estimate for the Hole-Narasipur-Channarayapatna Road.

In Government Order No. 1678-81/P.W.91-68-71 dated the 31st July 1918 an estimate for Rs. 41,570/- for opening a road from Hole-Narasipur to Channarayapatna on the left Bank of the Hemavathi River was sanctioned. The cost has to be met equally from the State Funds and District Funds. The road when completed will be handed over to the District Board for maintenance. The work is reported to be in progress and a major portion of the quota from the State Funds, namely Rs. 20,640/-, has also been paid while a sum of Rs. 8,372/- has been expended from the District Funds. After putting the work in hand it was found necessary a to raise the rates for certain items and change the materials used for bridge work etc. The Chief Engineer for Irrigation has now submitted for sanction a revised estimate for Rs.56,700 which has been approved of by the District Board. The revised estimate may be graciously sanctioned.

The District Board has raised a loan for financing a portion of the cost of this project. In the current year's budget of the District Board there is a provision of Rs. 10,000/- for the work in question while a sum of Rs. 3,000/- has been provided in the Public Works Department Budget. The President, District Board, Hassan District, will be requested to place at the disposal of the Public Works Department the allotment of Rs. 10,000/- and to provide for the balance of their quota namely Rs. 9,978/- in the ensuing year's budget. A provision of Rs. 7,710/- has to be made for the work in the State Budget for the ensuing year.

Mir Akram Hussain
MEMBER OF COUNCIL.

Bangalore,
22nd May 1923.

G. R. S. IV—6]

(13

Submitted to His Highness.

I submit herewith a Final Note by the Second *Member of Council on the subject of* sanctioning a revised estimate amounting to Rs. 56,700 for opening out a road from Hole-Narasipur to Channarayapatna *for His Highness' gracious approval.*

Dewan.

16 IUL 1923

STATEMENT OF CASES SUBMITTED FOR THE ORDERS OF HIS HIGHNESS THE MAHARAJA DURING THE TOUR OUTSIDE THE STATE IN July 1923. 192

Serial No.	Subject	Recommendation of Council, or Member of Government in charge, as the case may be	Dewan's recommendation	Orders of His Highness	Orders regarding submission of files (*vide* foot-note)
31	Revised estimate amounting to Rs.56,700 for opening out a - road from Hole-Narsipur to Channa- rayapatn			51 Approved by His Highness H. H. 28/7/23 Asst Secy 29/8/23 2588 CEG 2.8.23.	

NOTE.—The letter a, b or c may kindly be inserted by the Private Secretary to His Highness in the last column to indicate whether—
File may be submitted at once ... ...
File may be submitted after His Highness' return
File may not be submitted at all ... ...

WD 2272—GPB—500—5-3-20

G. R. S. III-2.

General and Revenue Secretariat.

5-9-15

15

LB File No. 42 of 1922

Serial No.	
	A revised draft p.o. is subd for approval CSB 12.9.23
	DS 4/8 DS 13/9/23 First Member
	To Engrg Wrks appts Pvt 17/9 24/9/23
	Issue at once CSB 18.9.23
17	To, The Chief Engineer for Irrigation The Deputy Comm^r, Mysore with The Comptroller to Govt No 2317-19/d 21.9.23 Sanctions the revised estimate for Rs 56,700/- for the opening of the road from Holena raipur to Channarayapatna

RECEIVED 21 SEP 1923 ICD

NOTE—Contn. sheet.

25621

Immediate

No. B 1825

MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore 22nd Dec. *1922.*

D No 3152 28/12/22

FROM H. D. Rice, Esq.
~~Sx C A D A M B I x Esq~~
Chief Engineer of Mysore, Bangalore.
for Roads and Buildings, Bangalore.

2 DEC 1922

To

23 DEC 1922

The Secretary to Government,

Revenue Department, Bangalore.

LB 42-22

SIR,

Read. 3/1/23

With reference to G.O.No.1678-81/P.W.9168-71 dated the 31st July 1918, sanctioning an estimate amounting to Rs.41,570/- for opening out a road from Hole-Narsipur to Channarayapatna, I have the honour to forward herewith, for favour of sanction, a revise estimate for the work amounting to Rs.56,700/-.

2. The necessity for the revision of the estimate is explained in the reports attached to each individual estimate and also the report attached to the abstract revised estimate for the whole w The excesses on the several sub heads are shown in the comparati statement.

3. The outlay on the works up to end of June 1922 is Rs.29,012

State funds =20,640/-) as detailed in the margin.
District Fund 8,372/-)
T o t a l 29,012/-)

4. The President, District Board, Hassan has countersigned the revised estimate, in token of his approval, thereto and a copy of letter No.D2.Dis.58-22/L.F. dated the 4th December 1922 received from the President of the District Board, conveying the approval of the Board to the revised estimate is ---

Letter No.D2-Dis.No.58-22/L.F. dated 4th December 1922 from the President, District Board, Hassan to the Executive Engineer. Hassan Division.

With reference to your letter No.341 dated 27th November 1922 forwarding for obtaining the sanction of the District Board, a revised estimate amounting to Rs.56,700/- for opening out a new road from -- Holenarsipur to Chennarayapatna, I have the honour to state that the revised estimate was placed before the District Board meeting held on the 30th November 1922, and the Board agreed to the revised estimate and added that the road may be completed, with the hope that the -- amount of the estimate as now revised will not be exceeded.

The enclosures received with the above are herewith returned --- together with the revised estimate duly countersigned.

"Copy"

Chief Engineer of Mysore
for Roads and Buildings.

G.R.S. VI G 31]

Revised Drops

19

SUBJECT

Diary No. of letter replied to.....315.....

Section LB

File No. 422

Serial No. 17

General and Revenue Secretariat

Proceedings of the Government of His Highness the Maharaja of Mysore

, *the* *192*

Date of issue.... 21/9/23

Signed by.....

Read—

G.O. No. X 1678-81 dt 31-7-18
GN 2168-71

Sanctioning an estimate for Rs 41,570 for opening out a road from Hole Narasipur to Chamarajapatna on the left bank of the Hemavati river the cost being met equally from the State funds & the DC funds, the entire maintenance charges thereof being however borne by the DC Bd

2. Letter No. B 1825 dt 22-12-22 from the Chief Engr for PWD & Bldgs

Order Thereon—No.

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Submitting a revised estimate for Rs 56,700 in connection with the remodelling of the [illegible] involved.

The revised estimate for Rs 56,700 is [illegible] original estimate for Rs 41,570 for the work in question is sanctioned.

Necessary provision should be made in the Detailed Budget of the Hazara Dn for 1923-24 for payment of the balance of quota for the work. The [illegible] quota [illegible] in the [illegible] estimate [illegible]

List of enclosures.

12.9.23

12/9/23

To the Chief Engr for Rs & Buildings returning the estimate upon the enclosures.

" President D.C. Hazara.

" Engr Offr.

Copied by

Examined by

WD 1883—GPB—1,000,00—21-12-21